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November 13,2009 

U.S. Environmental Protection Agency 
EPR-SR 
1595 Wynkoop Street 
Denver, CO 80202 

Attn.: Ms. Bonita Lavelle 

Robert J. Medler 
Director 
Remedium Group, Inc. 

A Subsidiary of W. R. Grace & Co. 
6401 Poplar Ave., Suite 301 
Memphis, TN 38119-4840 

Tel: (901)820-2024 
Fax:(901)820-2061 
Email: Robert.J.Medler@grace.com 

Subject: OUS RI/FS of the Libby Asbestos Site 
Monthly Progress Report - October 2009 

Dear Bonnie: 

This progress report describes work completed during the month of October 2009, in 
accordance with Section IX ofthe Administrative Settlement Agreement and Order on 
Consent for Remedial Investigation/Feasibility Study dated September 2007. A 
discussion ofthe actions taken, sampling results, planned activities, modifications, 
problems encountered, potential issues, anticipated delays, and solutions developed is 
provided below. Information by contractor is reported separately. 

MWH 

A. ACTIONS TAKEN 

The following is a summary ofthe actions taken and progress made during October, 
2009. 

• Continued to collect surface water flow data from ISCO automatic samplers/flow 
sensors at LRC-06, LRC-02 and CC-02. 

• Continued activity-based sampling (ABS) under Revision 3 of Attachment A of 
the Phase 111 SAP. ABS Round 6 began on Septem ber 28 and Round 7 began 
on October 5. Rain and snow interrupted Round 7 on October 7, after ABS at 
seven of the ten locations had been com pleted. Rain and snow storms occurred 
through the remaining three weeks of October; ABS was on hold pending 
improved conditions. 

B. SAMPLING RESULTS 

Evaluation of the ABS air sampling cassettes by Hygeia Laboratories indicates that most 
samples collected under the revised flow rates and activity durations specified in 
Revision 3 of Attachment A ofthe Phase III SAP can analyzed directly. 

C. PLANNED ACTIVITIES FOR NEXT TWO MONTHS 

The following tasks are scheduled to be performed over the next two months. 

• Continue ABS under Revision 3 of Attachment A of the Phase 111 SAP as long as 
weather conditions permit, or until all ten rounds of ABS are completed. 
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• Discontinue collecting surface water flow data from ISCO automatic 
samplers/flow sensors at LRC-06, LRC-02 and CC-02, remove the equipment 
from the mine site for storage over the winter. 

• Begin preparation of the Phase III Field Sampling Summary Report and continue 
preparation ofthe OUS Remedial Investigation Report. 

• Participate in teleconferences and other m eetings as requested by EPA. 

D. MODIFICATIONS/PROBLEMS ENCOUNTERED/POTENTIAL 
ISSUES/ANTICIPATED DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED 

None. 

Parametrix 

The following is a summary ofthe actions taken and progress made during the month of 
September. 

A. ACTIONS TAKEN 

• Reviewed materials (photos, analytical methods, data) for BTAG call; 

e Coordinated with Bill Stubblefield at Oregon State University for BTAG review 
and participation; 

• Participated on BTAG conference call on aquatic bioassay technical challenges; 

e Planned for BTAG Subgroup meeting in Denver to discuss bioassay technical 
challenges and recommendations to BTAG; 

• Continued small mammal tissue histological preparation and analysis (Northwest 
ZooPath); 

• Continued small mammal necropsy equipment inventories, charges and 
demobilization; 

• Completed aquatic (fish, macroinvertebrate population, habit at assessment) field 
program in Libby, MT; 

e Initiated outlining and preparing aquatic program data report; and 

• Continued financial reporting, supervision and proj ect management activities. 

B. PLANNED ACTIVITIES FOR NEXT TWO MONTHS 

• Continue aquatic program demobilization activities; 

• Attend BTAG Subgroup meeting in Denver to discuss aquatic bioassay; 

• Prepare BTAG Subgroup recommendations memo; 

• Receive histology report from NW ZoopPath; 
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• Initiateanalysisof aquatic program data; 

• Continue preparation of aquatic program data report; 

• Prepare small mammal program data report (field plus histology). 

C. MODIFICATIONS/PROBLEMS ENCOUNTERED/POTENTIAL ISSUES/ 
ANTICIPATED DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED 

None. 

Sincerely, 

Robert J. Medler 
Project Coordinator 
Remedium Group, Inc. 

cc: Michael DeDen - MWH 
Lynne Gardner - Grace 
John Garr - MWH 
Robert Marriam - Grace 
Sue Robinson - Parametrix 
Dick Sloan - Montana DEQ 




